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TIOJIOBEKT: "PekoHCTpyKINA H pexaOHIHTAIMA Ha BojocHabauTenHa Mpexa, rp. 3aarorpan no yi. "Bukrop lOro”
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1 w5 BPEMETPAEHE HA OBEKTA 54days Sat03/03/18  Wed25/04/18 54 days \
| !
5 2 i e noqruriﬁwehuu paboTu,pasnonaraxe Ha 2days Sat03/03/18 Sun 04/03/18 Gopaoeu 2 days
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- [IOCTABKA TPhEM PEHD DN90 - 1MPa 2days Mon05/03/18  Tue 06/03/18 2 days
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- [OCTABKA TPLEM PEHD DN160-1MPa  2days Mon 05/03/18  Tue 06/03/18 2 days i
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©110/90 - 10A =]
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10 ~ IOCTABKA 3ABAPAEMO KOAHO MEBN  2days  Mon05/03/18  Tue 06/03/18 2 days
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11 B = [IbrA 3ABAPAEMA PEHD DN160 (30 2days  Mon05/03/18  Tue 06/03/18 2 days
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"""" 13 FE = [OCTABKA KATA PEHD DN9O - 1MPa 2days  Mon05/03/18  Tue D6/03/18 2 days
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14 —a e [-KA ©NAHILOB HAKPARHWK 3AMEBN  2days  Mon 05/03/18  Tue 06/03/18 2 days
90 - IMPA —
15 E Oowm [-KA 3ABAPAEM HAKPAHUK PEHD DN160 2days  Mon 05/03/18  Tue 06/03/18 2 days
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16 B = [OCTABKA NPUCLEAMHUTENEH ®NAHEL, 2days Mon05/03/18  Tue 06/03/18 2 days
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17 FE e CBOBO/IEH ®NAHELL 3A TPHEM PEHD 2days Mon05/03/18  Tue 06/03/18 2 days
DN160 - 1MPa —
18 E wm CTOMAHEHW ®IAHUM DN150-1MPa ~ 2days  Mon 05/03/18  Tue 06/03/18 2 days
19 [ = JIOCTABKA CK [1Y 80 - 10 ATM C OXP. Mon 05/03/18  Tue 06/03/18 2 days
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20 (B - CKCMPEOM.TAPHUTYPADNISO Mon 05/03/18  Tue 06/03/18 2 days
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E ]
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L Pasaue Ha acdanToBa HaCTUAKA - 2days Wed07/03/18 Thu 08/03/18 @vropesaqua,paﬁo‘rnun obuy 2 days
MexaHmsupato ABycTpaHHO mmmmm  dyropezauka,paborHuk obiy
; - PA3BAJIAHE HA ACPANTOBA HACTUNIKA  2days Thu 08/03/18 Fri 09/03/18 Barepc XWK 2 davs
mmmm 6arep ¢ xuapouyK
'-5' " HATOBAPBAHE CTPOMTENHM OTNAIBUM 1day  Sat10/03/18  Sat10/03/18  6arep komBuHnpan 1 day
OT HACTMNKATA HA TPAHCTIOPT C BATEP mmm Garep xomGmmpan
- 'MIPEBO3 CTPOMTENHA OTNABUM CbC  1day  Sat10/03/18  Sat10/03/18  camocsan|2] 1 day
CAMOCBAN M3BbH HAC.MECTO mm camocsan(2]
w PASPMBAHE C BY/IJO3EP CTP.OTNAOBLM 1day  Sat10/03/18  Sat10/03/18  6yngosep 1day
€ NPOBET 41-100M MPY HOPM.Y-BHS mmm Gynaosep
- M3KON C BATEP 3EMHU NOYBM HA 3days Sun11/03/18  Tue13/03/18  Barep komBuHmpan 3days
TPAHCMOPT <<01-04-027>> [ 63rep KOMGHHMPaH
e M3KOM PLYEH B 3EMHM NOYBM 3days Mon12/03/18 Wed 14/03/18  mskonums[4] 3days
<<01-01-031>> I M3KONuMA[4]
- M3KOM PLYEH B CKANHM MOYBM 2days  Wed 14/03/18  Thu15/03/18  wwprau 2 days
| i ":e‘rM,aT"“E"'mM"P“"P-“ﬁ BN KbPTay NHEBMaTHYEH,Komnpecop,pabotimuk obuy[2]
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321 E L HATOBAPBAHE 3EMHA MNO4YBA HA ‘2days Wed 14/03/18 Thu 15/03/18 Garep kombBuHupaH 2 days
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